EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-19 17:55:24

2. Agency: 010

3. Bureau: 12

4. Name of this Investment: USGS - The National Map Reengineering Project
5. Unique Project (Investment) Identifier: 010-12-01-02-01-1210-00

6. What kind of investment will this be in FY 2011?: Mixed Life Cycle
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
The USGS has a mandate to provide base topographic information to the Nation and to its own scientific
programs and those of other Federal agencies. The mission is consistent with the Office of Management and
Budget Circular A-16, "Coordination of Surveying, Mapping, and Related Spatial Data Activities." Circular A-16
requires the USGS to lead the Nation in providing and maintaining a common set of base information and is
the Federal agency leader for elevation, hydrography, orthoimagery, and geographic names. The USGS is
providing the national leadership to develop and maintain The National Map. The National Map supports
National Critical Infrastructure assets by being the (1) guarantor of national data completeness, consistency,
and accuracy, (2) catalyst and collaborator for creating and stimulating partnerships, (3) integrator and certifier
of basic geospatial data from other participants, (4) owner and data producer of content for The National Map
when no other suitable and verifiable source for those data exist, and (5) leader in the development and
implementation of national geospatial data standards. The USGS also ensures the quality of The National Map
data through standards development, by devising and implementing quality assurance procedures, and by
promoting process certification criteria for content providers. All content of The National Map is documented by
metadata that comply with Federal Geographic Data Committee Standards supporting the National Spatial
Data Infrastructure. The National Map Reengineering Project supports a two-pronged strategy for
implementation of the vision that is described using an analogy of a blanket and quilt in the National Research
Council report "Weaving A National Map" (The National Academies Press, 2003). With this strategy, consistent
National digital map datasets at one or more scales, including framework layers, will provide blanket coverage
of the conterminous United States. At the same time, through formation of essential partnerships with other
Federal, State, local, and tribal governments, and non-governmental sources, patches of data at various
scales can be made available. The National Map Reengineering Project describes the plan to provide the
information technology and infrastructure to implement the vision of The National Map to meet national needs
for basic geospatial data. The National Map Tactical Plan was implemented in July, 2007 to show and monitor
the project status.

a.Provide here the date of any approved rebaselining within the past year, the date for the most

recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

9. Did the Agency’s Executive/Investment Committee approve this request? *
a.lf "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
e Name: *
¢ Phone Number: *
e Email: *

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *

e Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this
investment.

e Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.

e Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or
DAWIA criteria.

e Project manager assigned but qualification status review has not yet started.

e No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):

Financial management system name(s) Unique Project Identifier (UPI) number

* * *

a. If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one): *

o computer system security requirement;

o internal control system requirement;

o core financial system requirement according to FSIO standards;

o Federal accounting standard,;

o U.S. Government Standard General Ledger at the Transaction Level;

o this is a core financial system, but does not address a FFMIA compliance area;
o Not a core financial system; does not need to comply with FFMIA
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES
(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)
Plannlng * * * * * * * * *
Acquisition: * * * * * * * * *
Subtotal * * * * * * * * *
Planning &
Acquisition:
OperatlonS * * * * * * * * *
&
Maintenance
Disposition * * * * * * * * *
Costs
(optional):
SUBTOTAL: * * * * * * * * *
Government FTE Costs should not be included in the amounts provided above.
Government * * * * * * * * *
FTE Costs
Number Of * * * * * * * * *
FTE
represented
by Costs:
TOTAL(inclu * * * * * * * * *
ding FTE
costs)

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:

*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

Table 1: Contracts/Task Orders Table

Contract or Task Order Type of If so what | Start date | End date Total
Number Contract/Task is the date of of Value of
Order (In of the
accordance award? If | ask Order
with FAR Part not, what
16) is the

planned
award
date?

INGO8BHQCNO0005 Cost plus Y  2008-03-06 2008-04-01 2013-03-31 $17.3 * * * * *
award fee

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:

*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *
a.lf "yes," what is the date? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

2007 Resource * * # of data 0 25,000 28,501
Protection: downloads from
Improve the the National
Understanding Hydrography
of National dataset
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.
2007 Resource * * % of surface 83% 83% 99.71%
Protection: area of the
Improve the coterminous
Understanding U.S. for which
of National high-resolution
Ecosystems geospatial
and Resources datasets are
Through cataloged,
Integrated managed, and
Interdisciplinary available
Assessment. through The
National Map
2007 Resource * * # of cumulative 85,857 200,000 278,646
Protection: Gigabytes
Improve the managed
Understanding
of National
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.
2007 Resource * * % High priority 0% 30% 3%
Protection: of approved
Improve the system change
Understanding task orders
of National completed
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.
2008 Resource * * % of surface 99.71% 100% 100%
Protection: area of the
Improve the coterminous
Understanding U.S. for which
of National high-resolution
Ecosystems geospatial
and Resources datasets are
Through cataloged,
Integrated managed, and
Interdisciplinary available
Assessment. through The
National Map
2010 Resource * * # of cumulative 85,857 Increase to
Protection: Gigabytes 351,678
Improve the managed (Projected
Understanding greater than -
of National 2012 Projected
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Ecosystems
and Resources
Through
Integrated

2008 Resource * *
Protection:
Improve the

Understanding
of National
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.

2008 Resource * *
Protection:
Improve the

Understanding
of National
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.

2010 Resource * *
Protection:
Improve the

Understanding
of National
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.

2011 Resource * *
Protection:
Improve the

Understanding
of National
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.

2012 Resource * *
Protection:
Improve the

Understanding
of National
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.

# of data
downloads from
the National
Hydrography
dataset

% High priority
of approved
system change
task orders
completed

% of surface
area of the
coterminous
U.S. for which
high-resolution
geospatial
datasets are
cataloged,
managed, and
available
through The
National Map

% of surface
area of the
coterminous
U.S. for which
high-resolution
geospatial
datasets are
cataloged,
managed, and
available
through The
National Map

% of surface
area of the
coterminous
U.S. for which
high-resolution
geospatial
datasets are
cataloged,
managed, and
available
through The
National Map

400,000)
28,501 31,000 32,500
3% 60% 30%
100% 100%
100% 100%
100% 100%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY
Table 1: Performance Information Table
2009 Resource * * % of surface 100% 100% 99.86%
Protection: area of the
Improve the coterminous
Understanding U.S. for which
of National high-resolution
Ecosystems geospatial
and Resources datasets are
Through cataloged,
Integrated managed, and
Interdisciplinary available
Assessment. through The
National Map
2008 Resource * * #of cumulative 278,646 302,990 434,661
Protection: Gigabytes
Improve the managed
Understanding
of National
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.
2009 Resource * * % High priority 30% 65% Data will be
Protection: of approved available by
Improve the system change 10/31/2009
Understanding task orders
of National completed
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.
2009 Resource * * # of data 32,500 35,000 Data will be
Protection: downloads from available by
Improve the the National 10/31/2009
Understanding Hydrography
of National dataset
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.
2009 Resource * * #of cumulative 85,857 Increase to 574,507 GB
Protection: Gigabytes 327,334
Improve the managed (Projected
Understanding greater than -
of National 2012 Projected
Ecosystems 400,000)
and Resources
Through
Integrated
Interdisciplinary
Assessment.
2010 Resource * * % High priority 35% 70%
Protection: of approved
Improve the system change
Understanding task orders
of National completed
Ecosystems
and Resources
Through
Integrated
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Interdisciplinary
Assessment.

2010 Resource * *
Protection:
Improve the
Understanding
of National
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.

2012 Resource * *
Protection:
Improve the
Understanding
of National
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.

2011 Resource * *
Protection:
Improve the
Understanding
of National
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.

2012 Resource * *
Protection:
Improve the
Understanding
of National
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.

2011 Resource * *
Protection:
Improve the
Understanding
of National
Ecosystems
and Resources
Through
Integrated
Interdisciplinary
Assessment.

# of data
downloads from
the National
Hydrography
dataset

# of data
downloads from
the National
Hydrography
dataset

# of data
downloads from
the National
Hydrography
dataset

% High priority
of approved
system change
task orders
completed

% High priority
of approved
system change
task orders
completed

35,000

45,000

40,000

45%

40%

40,000

50,000

45,000

80%

75%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

NatMap O&M $0.1 $0.1 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%
06-Contract-A

pr

NatMap $0.2 $0.2 2007-07-01 2007-07-01  2007-07-31  2007-07-31 100.00% 100.00%
O&M-07-FTE-
Jul

Rights-2nd $0.0 $0.1 2007-01-01 2007-01-01 2007-03-31 2007-03-31 100.00% 100.00%
Quarter 07
(60%)

NatMap O&M $0.1 $0.1 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%
06-Contract-F
eb

NatMap O & $0.3 $0.2 2009-05-01 2009-05-01 2009-05-30 2009-05-30 100.00% 100.00%
M-09-Contract
-May

FY 2013 0 & S @ 2012-10-01 2013-09-30 0.00% 0.00%
M Total

FY 2011 DME * * 2010-10-01 2011-09-30 0.00% 0.00%
Total

NatMap O&M $0.2 $0.2 2008-05-01 2008-05-01 2008-05-31 2008-05-31 100.00% 100.00%
08-Contract-M

ay

Acquisition-1s $0.7 $0.2 2005-10-01 2005-10-01 2005-12-31 2005-12-31 100.00% 100.00%
t Quarter 06
(31%)

FY 2004 $8.5 $8.5 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%
NatMap
Common
Systems

Q3 FY 2009 $0.1 $0.0 2009-04-01 2009-04-01 2009-06-30 2009-06-30 100.00% 100.00%
DME

NatMap O&M $0.1 $0.1 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%
06-Contract-M
ar

NatMap $0.2 $0.3 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%
O&M-08-FTE-
Apr

NatMap $0.2 $0.2 2007-09-01  2007-09-01  2007-09-30  2007-09-30 100.00% 100.00%
O&M-07-FTE-
Sep

NatMap $0.4 $0.4 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%
O&M-06-FTE-
May

Acquisition-2n $0.2 $0.8 2008-01-01 2008-01-01 2008-03-31 2008-03-31 100.00% 100.00%
d Quarter 08
(96%)

NatMap O & $0.3 $0.1 2008-12-01 2008-12-01 2008-12-31 2008-12-31 100.00% 100.00%
M-09-Contract
-Dec

NatMap $0.2 $0.2 2007-10-01 2007-10-01  2007-10-31  2007-10-31 100.00% 100.00%
O&M-08-FTE-
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Oct

NatMap $0.2 $0.2 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%
O&M-07-FTE-
Jan

FY 20150 & * * 2014-10-01 2015-09-30 0.00% 0.00%
M Total

NatMap O&M $0.2 $0.2 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%
08-Contract-M
ar

NatMap $0.2 $0.1 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%
O&M-07-FTE-
Dec
NatMap O&M $0.2 $0.0 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%

08-Contract-O
ct

NatMap O&M $0.1 $0.1 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%
06-Contract-S

ep

FY 2017 0 & * * 2016-10-01 2017-09-30 0.00% 0.00%
M Total

Measurement- $0.2 $0.0 2007-10-01 2007-10-01 2007-12-31 2007-12-31 100.00% 100.00%
1st Quarter 08
(72%)

NatMap O & $0.3 $0.1 2008-11-01 2008-11-01 2008-11-30 2008-11-30 100.00% 100.00%
M-09-Contract
-Nov

NatMap $0.4 $0.4 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%
O&M-06-FTE-
Mar

FY 20110 & * * 2010-10-01 2011-09-30 0.00% 0.00%
M Total

NatMap O&M $0.1 $0.1 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%
06-Contract-D
ec

NatMap O & $0.1 $0.2 2008-12-01 2008-12-01  2008-12-31  2008-12-31 100.00% 100.00%
M-09-FTE-De

C
NatMap O&M $0.2 $0.3 2007-01-01 2007-01-01  2007-01-31  2007-01-31 100.00% 100.00%

07-Contract-J
an

NatMap O & $0.1 $0.1 2009-08-01  2009-08-01  2009-08-31  2009-08-31  100.00% 100.00%
M-09-FTE-Au

g
NatMap O&M $0.1 $0.1 2006-06-01  2006-06-01  2006-06-30  2006-06-30  100.00% 100.00%

06-Contract-J
un

NatMap $0.4 $0.4 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%
O&M-06-FTE-
Jan

NatMap $0.2 $0.1 2006-10-01 2006-10-01  2006-10-31  2006-10-31 100.00% 100.00%
O&M-07-FTE-
Oct

NatMap O&M $0.2 $0.2 2008-08-01 2008-08-01 2008-08-31 2008-08-31 100.00% 100.00%
08-Contract-A

ug

NatMap O & $0.1 $0.2 2009-01-01 2009-01-01  2009-01-31  2009-02-01 100.00% 100.00%
M-09-FTE-Jan
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

NatMap O&M $0.1 $0.1 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%
06-Contract-N
ov

NatMap $0.2 $0.3 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%
O&M-08-FTE-
Jun

WPS-1st $0.1 $0.0 2007-10-01 2007-10-01 2007-12-31 2007-12-31 100.00% 100.00%
Quarter 08
(76%)

Agreement-4t $0.1 $0.0 2007-07-01 2007-07-01 2007-09-30 2007-09-30 100.00% 100.00%
h Quarter 07
(100%)

NatMap $0.1 $0.1 2005-10-01 2005-10-01 2006-09-30 2006-06-30 100.00% 100.00%
(DME)-06
Solutions
Architecture

Rights-1st $0.0 $0.0 2006-10-01 2006-10-01 2006-12-31 2006-12-31 100.00% 100.00%
Quarter 07
(20%)

NatMap O & $0.1 $0.2 2009-06-01 2009-06-01  2009-06-30  2009-06-30 100.00% 100.00%
M-09-FTE-Jun

NatMap O&M $0.2 $0.3 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%
08-Contract-J
an

Rights-3rd $0.0 $0.1 2007-04-01 2007-04-01 2007-06-30 2007-06-30 100.00% 100.00%
Quarter 07
(80%)

NatMap $0.2 $0.1 2008-07-01 2008-07-01 2008-07-31 2008-07-30 100.00% 100.00%
O&M-08-FTE-
Jul

NatMap O & $0.1 $0.2 2009-05-01 2009-05-01 2009-05-30 2009-05-30 100.00% 100.00%
M-09-FTE-Ma
y

NatMap $0.2 $0.3 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%
O&M-08-FTE-
Jan

NatMap O & $0.1 $0.1 2009-03-01 2009-03-01 2009-03-31 2009-03-31 100.00% 100.00%
M-09-FTE-Ma
r

FY 2017 DME * * 2016-10-01 2017-09-30 0.00% 0.00%
Total

NatMap $0.4 $0.4 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%
O&M-06-FTE-
Dec

Measurement- $0.0 $0.0 2006-10-01 2006-10-01 2006-12-31 2006-12-31 100.00% 100.00%
1st Quarter 07
(5%)

WPS-3rd $0.1 $0.1 2008-04-01 2008-04-01 2008-06-30 2008-06-30 100.00% 100.00%
Quarter 08
(92%)

NatMap O & $0.3 $0.1 2009-01-01 2009-01-01 2009-01-31 2009-01-31 100.00% 100.00%
M-09-Contract
-Jan

FY 2013 DME * * 2012-10-01 2013-09-30 0.00% 0.00%
Total

NatMap $0.2 $0.2 2006-10-01  2006-10-01  2007-09-30  2007-09-30  100.00% 100.00%
(DME)-07
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

System
Specs.

FY 20120 & * * 2011-10-01 2012-09-30 0.00% 0.00%
M Total

Acquisition-2n $0.7 $0.6 2006-01-01 2006-01-01 2006-03-31 2006-03-31 100.00% 100.00%
d Quarter 06
(44%)

Acquisition-4t $0.1 $0.1 2007-07-01 2007-07-01 2007-09-30 2007-09-30 100.00% 100.00%
h Quarter 07
(92%)

Measurement- $0.1 $0.1 2007-01-01 2007-01-01 2007-03-31 2007-03-31 100.00% 100.00%
2nd Quarter
07 (14%)

NatMap $0.2 $0.1 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%
O&M-07-FTE-
May

NatMap O&M $0.1 $0.1 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%
06-Contract-J
an

NatMap $0.2 $0.3 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%
O&M-08-FTE-
Mar

NatMap $0.2 $0.3 2008-02-01 2008-02-01  2008-02-29  2008-02-29 100.00% 100.00%
O&M-08-FTE-
Feb

FY 2016 O & * * 2015-10-01 2016-09-30 0.00% 0.00%
M Total

NatMap $0.4 $0.4 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%
O&M-06-FTE-
Aug

NatMap O&M $0.2 $0.1 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%
07-Contract-D
ec

NatMap O&M $0.1 $0.1 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%
06-Contract-O
ct

WPS-3rd $0.1 $0.1 2007-04-01 2007-04-01 2007-06-30 2007-06-30 100.00% 100.00%
Quarter 07
(60%)

Measurement- $0.1 $0.1 2007-04-01  2007-04-01  2007-06-30  2007-06-30 100.00% 100.00%
3rd Quarter
07 (23%)

Router-4th $0.1 $0.1 2007-07-01 2007-07-01 2007-09-30 2007-09-30 100.00% 100.00%
Quarter 07
(100%)

NatMap $0.2 $0.2 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%
O&M-08-FTE-
Nov

NatMap O&M $0.2 $0.2 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%
07-Contract-M

ay

WPS-4th $0.1 $0.4 2007-07-01 2007-07-01 2007-09-30 2007-09-30 100.00% 100.00%
Quarter 07
(68%)

NatMap O & $0.1 $0.1 2008-10-01 2008-10-01  2008-10-31  2008-10-31 100.00% 100.00%
M-09-FTE-Oct

NatMap O&M $0.2 $0.3 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

08-Contract-A
pr

FY2019 and * * 2018-10-01 2019-09-30 0.00% 0.00%
Beyond DME
Total

NatMap O & $0.1 $0.4 2009-02-01 2009-02-01 2009-02-28 2009-02-28 100.00% 100.00%
M-09-FTE-Fe
b

NatMap $0.4 $0.4 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%
O&M-06-FTE-
Apr

Acquisition-1s $0.2 $0.1 2007-10-01 2007-10-01 2007-12-31 2007-12-31 100.00% 100.00%
t Quarter 08
(94%)

Acquisition-2n $0.2 $0.2 2007-01-01 2007-01-01 2007-03-30 2007-03-31 100.00% 100.00%
d Quarter 07
(88%)

FY 2014 DME * * 2013-10-01 2014-09-30 0.00% 0.00%
Total

NatMap O&M $0.2 $0.5 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%
07-Contract-M
ar

WPS-2nd $0.1 $0.0 2008-01-01 2008-01-01 2008-03-31 2008-03-31 100.00% 100.00%
Quarter 08
(84%)

Measurement- $0.1 $0.1 2007-07-01 2007-07-01 2007-09-30 2007-09-30 100.00% 100.00%
4th Quarter
07 (32%)

WPS-2nd $0.5 $0.2 2007-01-01 2007-01-01 2007-03-31 2007-03-31 100.00% 100.00%
Quarter 07
(52%)

FY 2015 DME * * 2014-10-01 2015-09-30 0.00% 0.00%
Total

NatMap $0.4 $0.4 2006-07-01 2006-07-01  2006-07-31  2006-07-31 100.00% 100.00%
O&M-06-FTE-
Jul

Acquisition-4t $0.2 $0.4 2008-07-01  2008-07-01  2008-09-30  2008-09-30 100.00% 100.00%
h Quarter 08
(100%)

Acquisition-3r $0.7 $0.8 2006-04-01  2006-04-01  2006-06-30  2006-06-30 100.00% 100.00%
d Quarter 06
(57%)

Q2 FY 2009 $0.1 $0.0 2009-01-01 2009-01-01  2009-03-31  2009-03-31 100.00% 100.00%
DME

NatMap O&M $0.2 $0.2 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%
07-Contract-A

ug
NatMap $0.4 $0.4 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%
O&M-06-FTE-
Nov

NatMap $0.0 $0.0 2005-10-01  2005-10-01  2006-09-30  2006-04-30 100.00% 100.00%
(DME)-06

Needs

analysis

NatMap $0.2 $0.3 2008-08-01 2008-08-01 2008-08-31 2008-08-31 100.00% 100.00%
O&M-08-FTE-
Aug
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

NatMap $0.2 $0.1 2006-11-01 2006-11-01  2006-11-30  2006-11-30 100.00% 100.00%

NatMap O&M $0.1 $0.1 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%
06-Contract-A

ug

Rights-4th $0.0 $0.0 2007-07-01 2007-07-01 2007-09-30 2007-09-30 100.00% 100.00%
Quarter 07
(100%)

Measurement- $0.1 $0.1 2008-01-01 2008-01-01 2008-03-31 2008-03-31 100.00% 100.00%
2nd Quarter
08 (100%)

NatMap O&M $0.2 $0.2 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%
07-Contract-S

ep

WPS-4th $0.1 $0.0 2008-07-01 2008-07-01 2008-09-30 2008-09-30 100.00% 100.00%
Quarter 08
(100%)

Router-2nd $0.1 $0.1 2007-01-01 2007-01-01 2007-03-31 2007-03-31 100.00% 100.00%
Quarter 07
(34%)

NatMap O&M $0.2 $0.1 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%
07-Contract-J
un

NatMap $0.4 $0.4 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%
O&M-06-FTE-
Oct

NatMap $0.2 $0.1 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%
O&M-07-FTE-
Aug

NatMap O&M $0.2 $0.3 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%
08-Contract-N
ov

NatMap $0.4 $0.4 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%
O&M-06-FTE-
Sep

NatMap $0.2 $0.2 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%
O&M-07-FTE-
Jun

NatMap O&M $0.1 $0.1 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%
06-Contract-J
ul

NatMap $0.2 $0.2 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%
O&M-07-FTE-
Mar

Agreement-3r $0.1 $0.0 2007-04-01 2007-04-01 2007-06-30 2007-06-30 100.00% 100.00%
d Quarter 07
(64%)

FY 2016 DME * * 2015-10-01 2016-09-30 0.00% 0.00%
Total

WPS-1st $0.5 $0.1 2006-10-01 2006-10-01 2006-12-31 2006-12-31 100.00% 100.00%
Quarter 07
(26%)

NatMap O&M $0.2 $0.2 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%
08-Contract-D
ec
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

NatMap O & $0.3 $0.1 2008-10-01 2008-10-01 2008-10-31 2008-10-31 100.00% 100.00%
M-09-Contract
-Oct

NatMap O&M $0.2 $0.2 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%
07-Contract-F
eb

FY 2005 $8.4 $8.4 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%
NatMap
Common
Systems

NatMap O&M $0.2 $0.3 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%
08-Contract-J
un

FY 2010 O & $4.7 $3.2 2009-10-01 2009-10-01 2010-09-30 75.00% 75.00%
M Total

NatMap O&M $0.2 $0.2 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%
07-Contract-A

pr

FY 2019 and * * 2018-10-01 2019-09-30 0.00% 0.00%
Beyond O &
M

NatMap O & $0.1 $0.1 2008-11-01 2008-11-01 2008-11-30 2008-11-30 100.00% 100.00%
M-09-FTE-No
\'

Q1 FY 2009 $0.1 $0.0 2008-10-01 2008-10-01 2008-12-31 2008-12-31 100.00% 100.00%
DME

FY 2012 DME * * 2011-10-01 2012-09-30 0.00% 0.00%
Total

NatMap O & $0.3 $0.2 2009-09-01 2009-09-01 2009-09-30 2009-09-30 100.00% 100.00%
M-09-Contract
-Sep

NatMap $0.2 $0.3 2008-05-01 2008-05-01 2008-05-31 2008-05-05 100.00% 100.00%
O&M-08-FTE-
May

NatMap O&M $0.2 $0.2 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%
07-Contract-O
ct

NatMap $0.1 $0.1 2008-09-01  2008-09-01  2008-09-30  2008-09-30 100.00% 100.00%
O&M-08-FTE-
Sep

Q4 FY 2009 $0.1 $0.0 2009-07-01 2009-07-01  2009-09-30  2009-09-30 100.00% 100.00%
DME

NatMap $0.2 $0.4 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%
O&M-07-FTE-
Apr

NatMap O & $0.3 $0.1 2009-03-01 2009-03-01 2009-03-31 2009-03-31 100.00% 100.00%
M-09-Contract
-Mar

FY 2005 $12.2 $12.2 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%
NatMap
Common
Systems

FY 2014 0 & * * 2013-10-01 2014-09-30 0.00% 0.00%
M Total

Acquisition-4t $0.7 $0.7 2006-07-01 2006-07-01 2006-09-29 2006-09-30 100.00% 100.00%
h Quarter 06
(70%)
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

FY 2004 $12.4 $12.4 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%
NatMap
Common
Systems

NatMap O & $0.3 $0.3 2009-02-01 2009-02-01 2009-02-28 2009-02-28 100.00% 100.00%
M-09-Contract
-Feb

NatMap O&M $0.2 $0.2 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%
08-Contract-F
eb

Router-4th $0.1 $0.1 2006-07-01 2006-07-01 2006-09-30 2006-09-30 100.00% 100.00%
Quarter 06
(6%)

NatMap $0.1 $0.1 2005-10-01  2005-10-01  2006-09-30  2006-03-31 100.00% 100.00%
(DME)-06
Project Plan

FY2018 O & * * 2017-10-01 2018-09-30 0.00% 0.00%
M

NatMap $0.4 $0.4 2006-02-01 2006-02-01  2006-02-28  2006-02-28 100.00% 100.00%
O&M-06-FTE-
Feb

NatMap $0.2 $0.2 2005-10-01 2005-10-01 2006-09-30 2006-06-30 100.00% 100.00%
(DME)-06
Proof-of-Conc
ept

NatMap O&M $0.2 $0.2 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%
07-Contract-N
ov

NatMap O & $0.3 $0.1 2009-08-01 2009-08-01 2009-08-31 2009-08-31 100.00% 100.00%
M-09-Contract
-Aug

Acquisition-1s $0.2 $0.1 2006-10-01 2006-10-01 2006-12-31 2006-12-31 100.00% 100.00%
t Quarter 07
(79%)

NatMap O & $0.3 $0.1 2009-07-01 2009-07-01 2009-07-31 2009-07-31 100.00% 100.00%
M-09-Contract
-Jul

Acquisition-3r $0.1 $0.1 2007-04-01 2007-04-01 2007-06-30 2007-06-30 100.00% 100.00%
d Quarter 07
(90%)

Acquisition-3r $0.2 $0.2 2008-04-01 2008-04-01 2008-06-30 2008-06-30 100.00% 100.00%
d Quarter 08

(98%)
NatMap O & $0.1 $0.1 2009-04-01 2009-04-01 2009-04-30 2009-04-30 100.00% 100.00%
M-09-FTE-Apr

NatMap O&M $0.2 $0.2 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%
08-Contract-J
ul

NatMap O&M $0.1 $0.1 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%
06-Contract-M

ay
NatMap O&M $0.2 $0.2 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%

07-Contract-J
ul

NatMap O & $0.3 $0.1 2009-06-01 2009-06-01 2009-06-30 2009-06-30 100.00% 100.00%
M-09-Contract
-Jun
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

NatMap O&M $0.2 $0.2 2008-09-01 2008-09-01  2008-09-30  2008-09-30 100.00% 100.00%

NatMap O & $0.1 $0.2 2009-07-01 2009-07-01 2009-07-31 2009-07-31 100.00% 100.00%
M-09-FTE-Jul

NatMap $0.2 $0.2 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%
O&M-08-FTE-
Dec

FY 2010 DME $0.2 $0.1 2009-10-01 2009-10-01 2010-09-30 75.00% 75.00%
Total

NatMap $0.2 $0.2 2007-02-01 2007-02-01  2007-02-28  2007-02-28 100.00% 100.00%
O&M-07-FTE-
Feb

Router-3rd $0.1 $0.1 2007-04-01 2007-04-01 2007-06-30 2007-06-30 100.00% 100.00%
Quarter 07
(67%)

FY2018 DME S @ 2017-10-01 2018-09-30 0.00% 0.00%
Total

NatMap O & $0.3 $0.2 2009-04-01 2009-04-01 2009-04-30 2009-04-30 100.00% 100.00%
M-09-Contract

-Apr
NatMap O & $0.1 $0.2 2009-09-01 2009-09-01 2009-09-30 2009-09-30 100.00% 100.00%
M-09-FTE-Se

p

NatMap $0.4 $0.4 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%
O&M-06-FTE-
Jun

* - Indicates data is redacted.
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